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June 9,2008 

TO: Each Supervisor 

FROM: John F. Schunhoff, Ph.D. 
Interim Director 

SUBJECT: REQUEST TO AMEND H\TJFORMATION 
TECHNOLOGY SUPPORT SERVICES MASTER 
AGREEMENT (ITSSMA) WORK ORDER N7G-0034 
FOR A CONSULTANT TO ASSIST IN THE UNIQUE, 
UNIFIED PERSON IDENTIFIER SYSTEM @PI[) FOR 
THE DEPARTMENT OF HEALTH SERVICES 

This is to notify you of my intent to request the Internal Services Department (ISD) 
to amend ITSSMA Work Order N7G-0034 with ACS Healthcare Solutions to extend 
the Work Order through July 3 1,2009 and increase the total maximum cost by 
$309,920, from $961,050 to $1,270,970. In accordance with ITSSMA guidelines, 
prior Board notice is required for projects costing over $300,000- 

\ 

BACKGROUND - 

Your Board has supported the need for the Department of Health Services (DHS) 
to have a unique patient identifier across its facilities. Further, the County of Los 
Angeles Strategic Plan, Goal 7, Strategy 1 calls for DHS to first link patient 
information across DHS facilities, and then link a unique person identifier 
across DHS, the Departments of Children and Family Services (DCFS), and 
Mental Health (DMH). 

DHS named their project portion of Goal 7 as the Unique, Unified Person 
Identifier (U~PI) project which was conceived as three phases: 

Phase I: Reduce duplicate medical record numbers in each DHS QuadraMed 
Affinity System. 

Phase 11: Link DHS7 QuadraMed Affinity Systems with a common identifier, 
using QuadraMed's Corporate Master Person Index (CMPI) 
software application. 

Phase 111: Using an Enterprise Master Patient Index (EMPI) system, link 
DHS' QuadraMed Affiniy Systems, and possibly other DHS 
systems with both the DMH System and the State-controlled DCFS 
System. This will provide a common unique identifier for County 
residents receiving services across the three County departments. 



Each Supervisor 
June 9,2008 
Page 2 

The consultant performing this Work Order is the U'PI Project Manager. He acts as the single point 
of contact within DHS for all activities related to this project. During this Amendment's extension 
period, the consultant will be responsible for completing U~PI Phase I. DHS is drawing on the 
consultant's extensive experience and technical expertise to assist with the planning for future project 
strategy, technology selection, technical architecture, and procurement and implementation. DHS, 
DMH and DCFS have collectively provided Goal 7 status reports to the County CEO. As reported to 
the CEO, U'PI Phase 1's timeline has slipped from its original target date due to various business 
challenges at the DHS facilities. U~PI  Phase 1's revised completion date is May 2009, with little 
project risk. Since this Work Order's initiation, the consultant has successfully completed the following 
U'PI Project tasks: 

Implementation of QuadraMedYs MPI Smart Suite of Identity Software (MPIspy, SmartMerge, 
SmartID and PreciseID), including server hardware and operating sake at LAC+USC 
Medical Center (LAC+USC), Harbor-UCLA Medical Center (Harbor), and Olive View-UCLA 
Medical Center (Olive View). 

Delivery and installation of server hardware and operating software for implementation of 
QuadraMed's MPI Smart Suite of Identity Software (MPIspy, SmartMerge, SmartID and 
PreciselD) at High Desert Health System, Martin Luther King Jr. Multi-Service Ambulatory 
Care Center, and Rancho Los Amigos National Rehabilitation Center. 

Participated in contract negotiations and finalized County documentation required for your 
Board's approval of the QuadraMed Amendments. After your Board's approval, finalized server 
hardware Change Notices for each DHS facility. 

MPI Cleanup project of 25,000 duplicate sets of medical records at Harbor. 

MPI Cleanup project of 16,000 duplicate sets of medical records at Olive View. 

This will be the last ITSSMA Work Order extension that DHS will request for this Work Order. This 
extension request is for one year. The following activities describe events related to this Work Order: 

April 2004, Work Order competitively bid and awarded for $464,880. Your Board was advised 
in a memo dated April, 2004 of the proposed actions. 

August 2006, amended to extend the term to March 30,2007 and increase the dollar amount by 
$186,250, for a total maximum dollar amount of $651,130. Your Board was advised in a memo 
dated August, 2006. 

March 2007, amended to extend the term to March 30,2008 and increase the dollar amount by 
$309,920, for a total maximum dollar amount of $961,050. A memo datedMarch 2007, advised 
your Board of the proposed action. 

* Extend this Work Order in time only through July 3 1,2008. No funds were added. 

JUSTIFICATION 

The Los Angeles County Strategic Plan requires DHS to "develop and implement a system for 
assigning and tracking a single identifier for clients receiving Health and Mental Health County services." 
Satisfying this objective requires the acquisition of an Enterprise Master Person Index (EMPI) 
system, which represents a long-term infrastructure investment. There is no DHS staff available 
with experience with EMPI systems. This project is currently underway and DHS, as well as DMH 
and DCFS, require the continued expertise and services of this Consultant to ensure project 
success. 
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A dedicated project manager is required during the duration of this U'PI Project. During this last 
ITSSMA Work Order extension, DHS intends to change or restructure project management activities for 
the u2P1 project (e.g., establish a Board Services Agreement or identify and commit County personnel). 
While this occurs, the consultant will continue with completion of u2P1 Phase I and planning for Phase I1 
project activities, without halting progress on the overall project. 

DHS currently does not have available staff with appropriate work experience to perform these U'PI 
project management duties. Without this consultant, the project cannot move forward and meet the 
established Goal 7 timelines. Current Phase I project activities require management of the project 
across all DHS facilities to ensure optimum and uniform configuration and implementation of the 
software tools. 

/ 

FINANCIAL IME'ACT 

The hourly rate for this consultant will remain the same during the extended term. The increased cost of 
this Work Order amendment is $309,920. The total maximum amount of this Work Order is $1,270,970. 
Funding for this Work Order is included in the FY 2007-08 Health Services Administration Adopted 
Budget and is requested in the FY 2008-09 Final Budget. This project is listed in the FY 08-09 Business 
Automation Plan under CMPI, with 12% of its budget designated for professional consulting services, 
which will cover the cost of this Work Order extension. 

CLOSING 

Consistent with ITSSMA policies and procedures, we are informing your Board of our intention to amend 
the term of this Work Order and increase the maximum dollar amount. If no objection is received from 
your Board by June 25,2008, we will request ISD to proceed with the amendment of this Work Order. 

If you have any questions or requike additional information, please let me know. 

c: Chief Executive Off~cer 
County Counsel 
Executive Officer, Board of Supervisors 

, Interim Chief Information Officer 
Interim Director, Internal Services Department 

Interim Chief Information Officer 


